

Construction Overview

Project progress monitoring using weighted construction processes.

Filter by status

All statuses

Filter by location

All locations

Clear

Total Projects

4

Overall Progress

37.2%

In Progress

2

Completed

1

Projects

10 projects per page

Search:

Code	Project	Location	Status	Progress
OBR-001	Residencial Las Flores	Morelia, Michoacán	EN PROCESO	33.0%
OBR-002	Fraccionamiento Los Pinos	Morelia, Michoacán	EN PROCESO	15.8%
OBR-003	Casa Modelo Norte	Uruapan, Michoacán	TERMINADO	100.0%
OBR-004	Residencial La Hacienda	Zamora, Michoacán	PENDIENTE	0.0%

Showing 1 to 4 of 4 projects

Progress by Project

Project	Progress (%)
OBR-001	33.0%
OBR-002	15.8%
OBR-003	100.0%
OBR-004	0.0%

[← Back to Dashboard](#)

[View History](#)

OBR-001


Residencial Las Flores

Morelia, Michoacán

EN PROCESO

Overall Progress

33.0%



Start Date

Jan 15, 2026

Estimated Completion

Nov 30, 2026

Register Progress

Construction Process

Select a process...

Progress %

Date

04/09/2026




Observations

Optional

Save Progress

Progress by Process



Construction Processes

PRELIMINARES Weight: 5.0%	100.0%	Contribution: 5.0%	Updated: 2026-08-01 Proceso terminado
CIMENTACIÓN Weight: 10.0%	100.0%	Contribution: 10.0%	Updated: 2026-08-01 Proceso terminado
ESTRUCTURA Weight: 15.0%	30.0%	Contribution: 4.5%	Updated: 2026-09-03
MUROS Weight: 10.0%	65.0%	Contribution: 6.5%	Updated: 2026-08-15 Muros en proceso
INSTALACIÓN ELÉCTRICA Weight: 10.0%	40.0%	Contribution: 4.0%	Updated: 2026-08-20 Instalación iniciada
INSTALACIÓN HIDRÁULICA Weight: 10.0%	30.0%	Contribution: 3.0%	Updated: 2026-08-20 Instalación iniciada
INSTALACIÓN SANITARIA Weight: 10.0%	0.0%	Contribution: 0.0%	No progress recorded
ACABADOS Weight: 15.0%	0.0%	Contribution: 0.0%	No progress recorded
CARPINTERÍA Weight: 5.0%	0.0%	Contribution: 0.0%	No progress recorded
PINTURA Weight: 5.0%	0.0%	Contribution: 0.0%	No progress recorded
LIMPIEZA Y ENTREGA Weight: 5.0%	0.0%	Contribution: 0.0%	No progress recorded

Demo project — all data is fictional and intended for portfolio purposes.


OBR-001

Residencial Las Flores

[← Project Detail](#)

Progress Evolution

Weighted project progress based on the latest value of each process at each date.



Recorded Updates

Date	Process	Weight	Executed	Contribution	Observations
2026-09-03	ESTRUCTURA	15.0%	30.0%	4.5%	
2026-08-20	INSTALACIÓN ELÉCTRICA	10.0%	40.0%	4.0%	Instalación iniciada
2026-08-20	INSTALACIÓN HIDRÁULICA	10.0%	30.0%	3.0%	Instalación iniciada
2026-08-15	ESTRUCTURA	15.0%	80.0%	12.0%	Avance estructural
2026-08-15	MUROS	10.0%	65.0%	6.5%	Muros en proceso
2026-08-01	PRELIMINARES	5.0%	100.0%	5.0%	Proceso terminado
2026-08-01	CIMENTACIÓN	10.0%	100.0%	10.0%	Proceso terminado

Demo project — all data is fictional and intended for portfolio purposes.